

JAIL CONSTRUCTION ADHOC COMMITTEE

DATE: Tuesday, January 18, 2021
TIME: 10:00 AM or immediately following County Board meeting
LOCATION: Room 114, Wood County Courthouse

1. Call meeting to order
2. Public comments.
3. Review and approve minutes from previous meeting
4. Updated construction cost estimate
5. Parking/triangle lot
6. General project status
7. Set next meeting date
8. Adjourn

Join by phone

+1-408-418-9388 United States Toll

Meeting number (access code): 2489 891 3416

Join by WebEx App or Web

<https://woodcountywi.webex.com/woodcountywi/j.php?MTID=md1c833177d042a0958432032dd26f90d>

Meeting number (access code): 2489 891 3416

Meeting password: JCA011822

Minutes of the Jail Construction ADHOC Committee

DATE: Tuesday, November 9, 2021
TIME: 10:25 a.m.
PLACE: Wood County Courthouse – Room 114

PRESENT: Jake Hahn, Al Breu, John Hokamp, Dave LaFontaine, Lee Thao, Adam Fisher

EXCUSED: Laura Valenstein

OTHERS PRESENT (for part or all of the meeting): Nicole Gessert, Reuben Van Tassel, Shawn Becker, Ted Ashbeck, Mike Feirer, Ken Curry, Dennis Polach, Robert Ashbeck, Bill Clendenning

1. The meeting was called to order at 10:25 a.m. by Supervisor Hahn
2. Public Comments: None
3. Approve minutes from the previous meeting.

Motion (LaFontaine/Breu) to approve the minutes from the previous meeting. Motion carried unanimously.

4. Reuben Van Tassel shared the latest status of the City approval updates. Discussion ensued.
5. Van Tassel handed out preliminary renderings. Discussion ensued
6. The next Committee meeting will be Thursday, December 9, 2021 at 9:00 a.m.
7. Supervisor Hahn declared the meeting adjourned at 10:48 a.m.

Minutes recorded and prepared by Nicole Gessert. Minutes in draft form until approved at the next meeting.